Qtr 1, 2007 Qtr 2, 2007

Qtr 3, 2007 Qtr 4, 2007

Qtr 1, 2008

Qtr2,2008 |  Qtr3,2008

Qtr 4, 2008

Qtr 1, 2009

Qtr2,2009 [ Qtr3,2009

Qtr 4, 2009

ID |Task Name Calendar Days Start Finish Predecessors | Jan [Feb [ Mar [ Apr [ May [ Jun | Jul | Aug | Sep | Oct [ Nov [ Dec | Jan [ Feb [ Mar | Apr [ May | Jun | Jul | Aug [ Sep | Oct [ Nov [ Dec | Jan | Feb [ Mar [ Apr [ May | Jun | Jul [ Aug [ Sep [ Oct [ Nov [ Dec

1

2 |Program Management Activities 155 days Thu 2/1/07 Thu 7/5/07 M

3 Develop Program Management Plan (PMP) 89 days Thu 2/1/07 Mon 4/30/07 M

4 Prepare Draft PMP 50 days Thu 2/1/07 Thu 3/22/07

5 Review/Comment on Draft PMP 16 days Fri 3/23/07 Sat 4/7/07 4

6 Incorperate Comments - Final Draft PMP 5 days Mon 4/9/07 Fri 4/13/07 5

7 Review/ Comment on Final Draft PMP 4 days Sat 4/14/07 Tue 4/17/07 6 ;

8 Incorperate Comments - Final PMP 3 days Wed 4/18/07 Fri 4/20/07 7 [_

9 Sign Final PMP 8 days Mon 4/23/07 Mon 4/30/07 8 Ei/

10

11 Appoint Permanent Project Manager 60 days Tue 5/1/07 Fri 6/29/07 9 E:l

12 Establish Project Office (4.1.2) 60 days Tue 5/1/07 Fri 6/29/07 9 [:

13

14 Develop Quality Management Plan (4.1.3) [Plan] 60 days Tue 5/1/07 Fri 6/29/07 9 E

15 Develop Risk Management Plan (4.1.4) [Plan] 60 days Tue 5/1/07 Fri 6/29/07 9 E

16 Develop Communication Plan (4.1.5) [Plan] 60 days Tue 5/1/07 Fri 6/29/07 9

17 Develop Public Involvement Plan (4.1.6) [Plan] 60 days Tue 5/1/07 Fri 6/29/07 9 E

18 Develop Technical, Public, and Stakeholder Participation Plan (4.2) [F 60 days Tue 5/1/07 Fri 6/29/07 9 [

19

20 Acquire A&E Contractor 109 days Mon 3/19/07 Thu 7/5/07 M

21 Develop SOW and REF 32 days Mon 3/19/07 Thu 4/19/07 [

22 RFP to Contractors 1 day Fri 4/20/07 Fri 4/20/07 21 1

23 Proposals by Contractors Due 40 days Sat 4/21/07 Wed 5/30/07 22 b_

24 Evaluation of Proposals 26 days Thu 5/31/07 Mon 6/25/07 23

25 Award Notice 7 days Tue 6/26/07 Mon 7/2/07 24

26 Kick-off Meeting 3 days Tue 7/3/07 Thu 7/5/07 25

27

28 |STAGE 1 - Present TO 9/30/09 894 days Sat 4/21/07 Wed 9/30/09 K

29 Develop Programmatic EIS/R 894 days Sat 4/21/07 Wed 9/30/09 K

30

31 Preparation of NOI/NOP (4.3.1.1) 56 days Sat 4/21/07 Fri 6/15/07 8 {i

32 Scoping Report (4.3.1.1) [Rpt] 126 days Sat 6/16/07 Fri 10/19/07 31 ‘ {}

33

34 Initial Program Alternatives Report (IPAR) 879 days Tue 5/1/07 Fri 9/25/09

35 General Planning Requirements 179 days Tue 5/1/07 Fri 10/26/07

36 Identify Data Needs (4.3.2) 123 days Tue 5/1/07 Fri 8/31/07 9 {}

37 Development of Purpose and Need Statement (4.3.1.3) [TM 95 days Tue 5/1/07 Fri 8/3/07 9 ‘

38 Define Existing & Future w/o-Project Conditions (4.3.1.4) [T 123 days Tue 5/1/07 Fri 8/31/07 9 {}

39 Definition of Planning Objectives (4.3.1.5) [TM] 123 days Tue 5/1/07 Fri 8/31/07 9 ‘

40 Develop Conceptual Model(s) (4.3.1.6) [TM] 90 days Thu 7/5/07 Wed 10/3/07 26

41 ---> Input Req'd from Technical Groups, Subgroups 0 days Thu 7/5/07 Thu 7/5/07

42 Chinook Salmon Population Dynamics 90 days Fri 7/6/07 Wed 10/3/07 26 ::l

43 Surface / Subsurface Water Flow Regimes 90 days Fri 7/6/07 Wed 10/3/07 26

44 Water Supply, Quality, and Temperature 90 days Fri 7/6/07 Wed 10/3/07 26

45 Real Estate Analysis (4.3.1.12) 179 days Tue 5/1/07 Fri 10/26/07

46 Land Ownership Data Acquisition and Mngt [TM + GIS 179 days Tue 5/1/07 Fri 10/26/07 ‘

47 Rights Of Entry Process [TM + ROEs as Req'd] 179 days Tue 5/1/07 Fri 10/26/07 l ‘

48

49 Environmental Aalysis Strategy (4.3.1.11) [TM] 210 days Tue 5/1/07 Mon 11/26/07 9 l ]

50

51 Alternative Development/Analysis - Appraisal Level 366 days Tue 5/1/07 Wed 4/30/08

52 Identify Immediate Data Needs (4.3.1.2) [TM] 90 days Tue 5/1/07 Sun 7/29/07 E%

53 Identify Data Needs for Appraisal Studies (4.3.1.2) [TM] 90 days Tue 5/1/07 Sun 7/29/07 [

54 Identify and Describe Options (4.3.1.8) [Rpt] 151 days Tue 5/1/07 Fri 9/28/07

55 ID Options from Paragraphs 11, 12, 16 of SA  [TM] 60 days Tue 5/1/07 Fri 6/29/07 9 l =8

56 Water Mngt & Fishery Options Rept 91 days Sat 6/30/07 Fri 9/28/07 55

57 Evaluate and Compare Preliminary Options (4.3.1.9) [TM] 84 days Sat9/20/07  Fri 12/21/07 56 %

58 Engineering Studies (4.3.1.10) & (4.3.1.12) [TM] 235 days Tue 5/1/07 Fri 12/21/07 9 [

59 Develop Alternative Evaluation Process (4.3.1.13) [TM] 70 days Sat 9/1/07 Fri 11/9/07 S

60 ---> Input Req'd from Technical Groups, Subgroups <--- 0 days Fri 6/1/07 Fri 6/1/07

61 Develop Alternatives (4.3.1.14) [TM] 73 days Sat 11/10/07 Mon 1/21/08 59,58FF l *»
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62 ---> Input Req'd from Technical Groups, Subgroups <--- 1 day Fri 6/1/07 Fri 6/1/07
63 Draft IPAR (4.3.1.15) [Rpt] 35 days Tue 1/22/08 Mon 2/25/08 61,57 b.
64 Final IPAR (4.3.1.15) [Rpt] 65 days Tue 2/26/08 Wed 4/30/08 63 E
65
66 Feasibility Level Alternatives Analysis 879 days Tue 5/1/07 Fri 9/25/09
67 Acquire Data (Geology, Topography, Hydrology) 501 days Tue 5/1/07 Fri 9/12/08 9 [
68 Engineering Studies [TM] 418 days Mon 1/7/08 Fri 2/27/09 {L i ]
69 Evaluate Reach 4B vs Eastside / Mariposa Bypass 418 days Mon 1/7/08 Fri 2/27/09 68SS [’ l
70 Develop Alternative Evaluation Process (4.3.1.13) [TM] 54 days Mon 1/5/09 Fri 2/27/09
71 Recommend Alternatives 98 days Sat 2/28/09 Fri 6/5/09 70 I:b
72 Feasibility Report 264 days Mon 1/5/09 Fri 9/25/09 ‘ {L
73
| 74 | Fishery Management Plan (FMP) 621 days Sat 4/21/07  Wed 12/31/08 A} /

75 Develop FMP Draft Table of Contents (4.3.2.1) [TM] 90 days Sat 4/21/07 Thu 7/19/07 8 — ]
76 Develop Workgroup Coordination Plan (4.3.2.5) 60 days Sat 4/21/07 Tue 6/19/07 75SS b l
77
78 Develop SOWs for Inputs from Other Groups (4.3.2.3) 120 days Sat 4/21/07 Sat 8/18/07 K
79 Input from PMT - Legal and Policy Requirements 89 days Sat 4/21/07 Wed 7/18/07 8 ‘
80 Input from PMT - Implementation Plan 89 days Sat 4/21/07 Wed 7/18/07 75SS 13 ‘
81 Input from ECPG - Decision Making Criteria 120 days Sat 4/21/07 Sat 8/18/07 75SS H ‘
82 Input from WMG - Fish Flow Mngt Plan 120 days Sat 4/21/07 Sat 8/18/07 75SS H ‘
83 Input from EDG - Passage/Screening 120 days Sat 4/21/07 Sat 8/18/07 75SS * ‘
84 Outside model Support Req'ts for Salmon in SIR 120 days Sat 4/21/07 Sat 8/18/07 75SS by ‘
85 Identify Immediate Data Needs (4.3.2.5) [TM] 61 days Sat 4/21/07 Wed 6/20/07 75SS Ly ‘
86
87 Input to Water Mngt & Fisheries Options TM (WMFOTM) 119 days Tue 5/1/07 Mon 8/27/07 \ _ /
88 Coordinate w/ Water Mngt Group 59 days Tue 5/1/07 Thu 6/28/07 9 | i
89 Develop Input to WMFOTM 60 days Fri 6/29/07 Mon 8/27/07 88
90
91 Develop / Acquire Data for FMP (4.3.2.6) [TM] 210 days Tue 5/1/07 Mon 11/26/07
92 Millerton Res. Temp Model (4.3.2.6) [TM & Model] 89 days Tue 5/1/07 Sat 7/28/07 9 __{
93 Develop / Acquire Salmon Pop. Models (4.3.2.2) [TM] 210 days Tue 5/1/07 Mon 11/26/07 92SS ,N ],
94 Assess effets of non-native species (4.3.2.6) [TM] 210 days Tue 5/1/07 Mon 11/26/07 92SS ,H ]
95 Assess effects between Salmon Runs (4.3.2.6) [TM] 210 days Tue 5/1/07 Mon 11/26/07 92SS ’W ]
96 Collect / Analyze Samples to Eval Spawing Habitat (4.3.2.6) 210 days Tue 5/1/07 Mon 11/26/07 92SS ,H l
97 Survey Salmon Holding Habitat (4.3.2.6) [TM] 210 days Tue 5/1/07 Mon 11/26/07 92SS ,H ]
98 Survey Gravel Pits (4.3.2.6) [TM] 210 days Tue 5/1/07 Mon 11/26/07 92SS ,N ]
99 Develop Riperian Recruitment Model (4.3.2.6) [TM & Model 210 days Tue 5/1/07 Mon 11/26/07 92SS ,H ]

100 Evaluate Salmon Migratory Behavior (4.3.2.6) [TM] 210 days Tue 5/1/07 Mon 11/26/07 92SS ’W ]

101 SJR Flow vs Floodplain Habitat Models (4.3.2.6) [TM & Moc 210 days Tue 5/1/07 Mon 11/26/07 92SS ;H l

102

103 Utilize Models to Analyze System (4.3.2.5) [TM & Model] 129 days Tue 11/27/07 Thu 4/3/08 93 ‘ b.

104 Internal Draft FMP 90 days Fri 4/4/08 Wed 7/2/08 103

105 Public Draft FMP 90 days Thu 7/3/08 Tue 9/30/08 104

106 Final FMP 92 days Wed 10/1/08  Wed 12/31/08 105

107

108 Assistance by FMW to Other Tech Groups 175 days Sat 4/21/07 Fri 10/12/07 Km

109 Work Group Coordination Plan (4.3.2.5) 56 days Sat 4/21/07 Fri 6/15/07 8
110 Assist ECPW w/ Salmon Reintroduction Permit (4.3.2.5) 119 days Sat 6/16/07 Fri 10/12/07 109 ]
111 Assist WMW w/ Design of Instream Flows (4.3.2.5) 119 days Sat 6/16/07 Fri 10/12/07 109 l
112 Assist WMW w/ Refine of Fishery Flow Schedule (4.3.2.5) 119 days Sat 6/16/07 Fri 10/12/07 109 ]
113 Assist EDW w/ Habitat Restore/Channel Improve Plan (4.3.2 119 days Sat 6/16/07 Fri 10/12/07 109 ‘ ]
114
115 Salmon Reintroduction Permit 884 days Tue 5/1/07 Wed 9/30/09 v—7
116 Permitting Process 884 days Tue 5/1/07 Wed 9/30/09 l »
117
118 Water Management 884 days Tue 5/1/07 Wed 9/30/09 I
119
120 Develop P/G to Document System Performance BEFORE 329 days Tue 5/1/07 Mon 3/24/08

Start of Interim/Restoration Flows (4.3.3)

121 Acquire Historic Hydrologic Data (4.3.3) [TM] 59 days Tue 5/1/07 Thu 6/28/07 9 {:l.
122 Establish Historic Record Period and Time Step (4.3.3) [TM 60 days Tue 5/1/07 Fri 6/29/07 121SS {ﬁ
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123 Evaluate Historic P/G for Friant Dam and SJR (4.3.3) [TM] 90 days Fri 6/29/07 Wed 9/26/07 121
124 Develop Computer Model of Existing System (4.3.3) [TM] 90 days Thu 9/27/07 Tue 12/25/07 123 ‘
125 Perform/Analyze/Adjust Op Runs of I/R Flow Model (4.3.3) | 90 days Wed 12/26/07 Mon 3/24/08 124 ‘ ‘
126
127 Develop P/G to Document System Performance AFTER Start 298 days Tue 5/1/07 Fri 2/22/08 V—
of Interim/Restoration Flows (4.3.4)
128 Evaluate Historic Hydrologic Data (4.3.4) [TM] 59 days Tue 5/1/07 Thu 6/28/07 9 _( H
129 Establish Historic Record Period and Time Step (4.3.4) [TM 59 days Tue 5/1/07 Thu 6/28/07 128SS "W H
130 Development of P/G for Interim Flows (4.3.4) [TM] 89 days Fri 6/29/07 Tue 9/25/07 129
131 Development of P/G for Restoration Flows (4.3.4.1) [TM] 119 days Fri 6/29/07 Thu 10/25/07 129 [ ll
132 Develop I/R Flow Model (4.3.4) [TM] 60 days Fri 10/26/07 Mon 12/24/07 131 f
133 Perform/Analyze/Adjust Op Runs of I/R Flow Model (4.3.4) | 60 days Tue 12/25/07 Fri 2/22/08 132
134 Develop Operational D/S Routing Model (4.3.4) [TM] 119 days Fri 6/29/07 Thu 10/25/07 129 [ ]l
135 Perform/Analyze/Adjust Op Runs on D/S Routing Model 92 days Fri 10/26/07 Fri 1/25/08 134 l
136
137 Recovered Water Account (RWA) Report (4.3.3) 299 days Tue 5/1/07 Sat 2/23/08
138 Evaluate Other Program and Projects (4.3.3) 90 days Tue 5/1/07 Sun 7/29/07 9 Li *A
139 Develop RWA Monitoring System (4.3.3) 90 days Wed 5/30/07 Mon 8/27/07  128FS-30 days ﬂ h
140 Develop RWA P/G and Accounting Std. (4.3.3) [TM] 90 days Sun 7/29/07 Fri 10/26/07  139FS-30 days b.
141 Develop RWA P/G and Computer Model [Rpt + Model] 120 days Sat 10/27/07 Sat 2/23/08 140 ‘ ]
142
143 Restoration Flows P/G Report 182 days Thu 11/1/07 Wed 4/30/08 M
144 Draft RFPG Rpt (4.3.4) [Rpt] 60 days Thu 11/1/07 Sun 12/30/07  132SS,140SS,1
145 Final RFPG Rpt (4.3.4) [Rpt] 120 days Wed 1/2/08 Wed 4/30/08 144 ‘ ‘
146
147 Recovered Water Account Plan (RWAP) (4.3.3) 519 days Wed 4/30/08 Wed 9/30/09 _
148 Appraisal Level Analysis 1 day Wed 4/30/08 Wed 4/30/08 @
149 ---> Findings to be Incorperated in IPAR Rpt <-- 1 day Wed 4/30/08 Wed 4/30/08 |
150 Feasibility Level Analysis 1 day Wed 9/30/09 Wed 9/30/09
151 ---> Findings to be Incorperated in Feas Rpt <-- 1day Wed 9/30/09 Wed 9/30/09
152
153 Surface and Subsurface Monitoring Program for SIR 357 days Tue 5/1/07 Mon 4/21/08 \ _ /
154 Compile Existing Data 59 days Tue 5/1/07 Thu 6/28/07 9
155 Evaluate Existing Data - Recommend Mods 60 days Fri 6/29/07 Mon 8/27/07 154 E
156 Evaluate Existing Monitoring Ability - Recommend Mods 60 days Fri 6/29/07 Mon 8/27/07 154 [
157 Develop P/G for Operating the Monitoring System 59 days Tue 8/28/07 Thu 10/25/07 156 j;
158 Construct Necessary Monitoring Facilities - START DATE 179 days Fri 10/26/07 Mon 4/21/08 157 l
159
160 Develop Methods to Communicate, Coordinate, & Consult 44 days Tue 5/1/07 Wed 6/13/07 W
on Water Mngt Issues w/ other Groups
161 Evaluate and Identify Methods to be Used 30 days Tue 5/1/07 Wed 5/30/07 9 {j
162 Identify Critical Issues 30 days Tue 5/1/07 Wed 5/30/07 161SS {:%
163 Implement Recommended Methods 14 days Thu 5/31/07 Wed 6/13/07 162
164
165 Input to Water Mngt & Fisheries Options TM (WMFOTM) 151 days Tue 5/1/07 Fri 9/28/07 /
166 Coordinate w/ Fisheries Mngt Group 59 days Tue 5/1/07 Thu 6/28/07 88SS {
167 Develop Input to WMFOTM 60 days Fri 6/29/07 Mon 8/27/07 88,166
168 Final WLFOTM 32 days Tue 8/28/07 Fri 9/28/07 167
169
170 Water Rights Evaluation 270 days Tue 5/1/07 Fri 1/25/08 7
171 Evaluation of Water Rights (4.3.5.1) [Rpt] 270 days Tue 5/1/07 Fri 1/25/08 9 _{
172 Evaluation of Water Acquisition Program (4.3.5.2) 270 days Tue 5/1/07 Fri 1/25/08 171SSs _H
173 Evaluate Water Transfer Programs & Opportunities (4.3.5.3) 270 days Tue 5/1/07 Fri 1/25/08 171Ss %
174
175 Formulate & Evaluate Final Alternatives and PEIS/R 74 days Sat 11/10/07 Tue 1/22/08 _7
176 Collection and Analysis of Data 1 day Sat 11/10/07 Sat 11/10/07 59 | <
177 Formulate Final Alternatives 1 day Tue 1/22/08 Tue 1/22/08 61 H
178
179 Evaluate & Compare Final Alternatives 879 days Tue 5/1/07 Fri 9/25/09
180 Engineering Studies 430 days Mon 1/7/08 Wed 3/11/09  58FS+16 days ]
181 Economic Studies 241 days Fri 8/1/08 Sun 3/29/09 ‘
182 Environmental Analysis Strategy 430 days Mon 1/7/08 Wed 3/11/09  58FS+16 days ]
183 Real Estate Analysis 241 days Fri 8/1/08 Sun 3/29/09 ‘
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184 Preparation of Final Alternatives Report 180 days Mon 3/30/09 Fri 9/25/09 181,183
185
186 NHPA Section 106 Consultation Requirements 851 days Tue 5/1/07 Fri 8/28/09 9 4 ]
187 Fish & Wildlife Coord Act Report 851 days Tue 5/1/07 Fri 8/28/09 186SS 'W ]
188 Essential Fish Habitat Consultation w/ NMFS 851 days Tue 5/1/07 Fri 8/28/09 187SS _H l
189 Acquire Section 404 Permit from USACE 851 days Tue 5/1/07 Fri 8/28/09 188SS +( ]
190
191 Preparation of Draft EIS/R 130 days Mon 2/2/09 Thu 6/11/09 M
192 Prepare Admin Draft EIS/R 85 days Mon 2/2/09 Mon 4/27/09
193 Review/Comments Period on Admin Draft EIS/R 30 days Tue 4/28/09 Wed 5/27/09 192
194 Comments Incorperated in Admin Draft EIS/R 14 days Thu 5/28/09 Wed 6/10/09 193
195 Issue Draft EIS/R 1 day Thu 6/11/09 Thu 6/11/09 194
196
197 Preparation of Final EIS 111 days Fri 6/12/09 Wed 9/30/09 ’7
198 Review Comment Period on Draft EIS/R 29 days Fri 6/12/09 Fri 7/10/09 195
199 Collate and Respond to Comments on Draft EIS/R 20 days Sat 7/11/09 Thu 7/30/09 198
200 Administrative Final Draft EIS/R Issued for Review 1 day Fri 7/31/09 Fri 7/31/09 199
201 Review/Comment Period for Admin Final EIS 31 days Sat 8/1/09 Mon 8/31/09 200
202 Incorperate Comments on Administrative Final Draft EIS 21 days Tue 9/1/09 Mon 9/21/09 201
203 Prepare and Final ROD and NOD 21 days Sat 8/1/09 Fri 8/21/09 200
204 Issue Final Final EIS/R 6 days Sat 8/22/09 Thu 8/27/09 203
205 Wait Period Before Sign ROD / NOD 30 days Fri 8/28/09 Sat 9/26/09 204
206
207 Sign Record of Decision / Notice of Determination 4 days Sun 9/27/09 Wed 9/30/09 205
208
209
210 |Stage 2 -- 10/1/09 to 12/31/13 1484 days? Sun 9/27/09 Sat 10/19/13
211 Reach 2B - Mendota Pool Bypass Channel Sized for 4,500 cfs 1147 days Sun 9/27/09 Fri 11/16/12
(Contract 1 & 2)
230 Reach 2B - Modify Channel Incorperating New Floodplain and 1479 days Thu 10/1/09 Fri 10/18/13
Riperian Habitat with levees & Q=4,500 cfs (Contract 3 & 4)
247 Reach 4B - Modify SJR channel to Ensure Conveyance of 475 cfs 748 days Thu 10/1/09 Tue 10/18/11
Throught Reach 4B (Contract 5)
262 Reach 4B - Modify Head Gate on SJR to Ensure Fish Passage and 1110 days Fri 10/1/10 Mon 10/14/13
Routing 500 - 4,500 cfs into Reach 4B (Contract 6)
294 Reach 4A End - Modify Sand SI. Structure to Ensure Fish Passage 1109 days Fri 10/1/10 Sun 10/13/13
(Contract 7)
310 Reach 3 - Screen Arroyo Canal (650cfs) to Prevent Fish Entrainment 1109 days Fri 10/1/10 Sun 10/13/13
(Contract 8)
326 Reach 3 - Modify Sack Dam to Ensure Fish Passage (Contract 9) 1109 days Fri 10/1/10 Sun 10/13/13
342 Reach 4B - Modify Structures in Eastside and Mariposa Bypasses to 748 days Mon 10/3/11 Sat 10/19/13
provide Fish Passage (Contract 10)
357 Reach 4B - Modify Eastside and Mariposa Bypasses to Provide 748 days Mon 10/3/11 Sat 10/19/13
Suitable Low-Flow Channel (Contract 11)
372 Reach 4B - Construct Seasonal Barriers to Prevent Fish Migration 748 days Mon 10/3/11 Sat 10/19/13
into Salt and Mud Sloughs (Contract 12)
387
388 Salmon Reintroduction Permit 943 days Thu 10/1/09 Mon 4/30/12 B
389 Permitting Process 364 days Thu 10/1/09 Wed 9/29/10 116
390 Submit Permit to NMFS 1 day Thu 9/30/10 Thu 9/30/10 389
391 NMFS Determination 575 days Mon 10/4/10 Mon 4/30/12
392
393 START - Interim Flow releases down the SJR (500 cfs) 1 day? Thu 10/1/09 Thu 10/1/09 ’ 10/1
394 START - Restoration Flow Releases down SJR (4500 cfs) 1 day? Mon 10/1/12 Mon 10/1/12
395
396
397 |Stage 3 -- 1/1/14 to 12/31/25 2206 days Fri 10/1/10 Fri 10/14/16
398 Reach 4B - Modify SJR Channel for 4,500 cfs w/ New Flood Plain & 1475 days Mon 10/1/12 Fri 10/14/16
Riparian Habitat (Contract 13)
415 Reach 2B - Modify Chowchilla Byfurcation Structure to Ensure Fish Pe 1099 days Fri 10/1/10 Thu 10/3/13
431 Reach 1- Fill and/or Isolate Highest Priority Gravel Pits (Contract 15) 855 days Mon 10/7/13 Mon 2/8/16
447 Reach 4A End - Modify Sand Slough Control Structure to Route 4,500 1099 days Fri 10/1/10 Thu 10/3/13
cfs into Reach 4B (Contract 16)
463
464 Restoration Flow Releases (4500 cfs) 1 day Wed 1/1/14 Wed 1/1/14
465 Monitoring and Report 1 day Wed 1/1/14 Wed 1/1/14
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